

## Who Am I?

- Scott Lundgren, Project Manager KAJV
- Kiewit Infrastructure Co., Underground District
- 30+ years heavy civil underground construction

## Who is KAJV?

- Kiewit Infrastructure Co., Underground District
  - ENR top 5 Overall General Contractor
- Alberici Constructors, Inc.
  - 7<sup>th</sup> largest US Industrial Contractor

## What's Happening Near Term.....

- Pre-Bid Meetings May, October, December, 2018
- Solicitation, Selection, and Award of Trade Packages
- Mobilization of Management and Administrative team to main office
- Mobilization of Field Office at Ross Campus

# Pre Excavation – Self Perform Scope Packages

- **Tramway Rehabilitation**
- **Surface Waste Rock Handling System**
- **Skip Loader & Spill Collection**
- **Ore Pass Rehabilitation & Reservoir**
- **Sub Anchors & Supports**
- **Ross Rehabilitation at 5000L**

# Pre Excavation – Sub Subcontracted Scope Packages

- **Site Preparation, Surface Civil, General Trades** RCS Construction
- **Fencing** Quinn Construction
- **Environmental Abatement – Monitoring** Anderson Environmental
- **Environmental Abatement – Execution** Horsely Specialties
- **Structural Steel** United Global Group
- **Mechanical - Fire Protection** Rapid Fire Protection
- **Electrical Systems** Muth Electric
- **Communication Systems** Decker Electric
- **Crusher System Refurbishment** Harrison-Western
- **Hoists & Overhead Cranes** Superior Crane

# Pre Excavation – Service Bid Packages

- **Quality Control Services**
- **Noise and Vibration Monitoring**
- **Survey Services**
- **Pre-Mobilization Survey**
- **Security Services**
- **Temp Craft Sanitary Services**
- **General Dumpster & Trash Services**
- **Snow Removal**


**ATC Group Services**  
**RESPEC**  
**Arleth Land Surveying**  
**Macrovision**  
**Strike Group**  
**Kiefer Sanitation**  
**Kiefer Sanitation**  
**JK Bros**

# Kiewit-Alberici, Joint Venture – Main Office



Main Office – Occupancy beginning January 2019

# Ross Site Office Complex



Initial Site Staging Area – Beginning Mid February 2019 (weather dependent)

## What's happening over next several months....

- Pre-Construction Photos Late January, 2019
- Ross Headframe Abatement Mid February, 2019
- Ross Headframe Structural Rehab
  - Phase I Mid February to Spring 2019
  - Phase II Spring 2019 through Summer 2020
- Ore pass work at 4850L Early March to end of 2019
- Ross Development work at 5000L Early March to Fall 2019
- Tramway Early April 2019
- Site Infrastructure Spring 2019



## Support of Construction Activities

Near Term Craft Force Planning (KAJV Self-Performed work only):

- Clerical/Administrative 1-2 over next 3 months
- Surface Labor 3-4 over next 2 months
- Underground Labor 12-14 over next 3 months
  
- Targeted Craft Labor Force 25-30 over next 6 months
  
- Points of Contact: Gerry Anderson (402) 203-3684  
Dick Armstrong (402) 218-3178

Questions?